COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 09/ 2020

ESTI MATE SUMVARY 11: 06: 55
CONTI D; C20680 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 20680- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 63.0 DAYS TI ME ALLOW 155 WORK DAYS
R5 FY17 RAMP BRI DGE PREVENTATI PERCENT TIME:  40.65 ORI G TIME ALLOW 155 WORK DAYS
PROJECT NO. STR 141A- 040
R5 FY17 RAMP BRI DGE REHAB
NAMVE OF ROAD:
PROJECT COUNTI ES: LA PLATA ARCHULETA
CONTRACTOR:
AMERI CAN CI VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 12/ 21/ 2019 DATE TI ME STARTED 09/23/2019
4901 S. Wndernere St DATE LET 06/ 20/ 2019 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/22/2019 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 09/ 23/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,776, 156. 00 PARTI Cl PATI NG $ 1,575, 760. 00 $ 421, 028. 50
AWARD PRQIECT AMT: $ 2,647,688.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 56. 76% TOTAL EARNI NGS 1, 575, 760. 00 421, 028. 50
FUNDS AVAI LABLE: $ 1,200,396.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 575, 760. 00 421, 028.50
TOTAL CLAI VS $ 0.00 RETAI NAGE -39,715. 32 -9,385. 87
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 536, 044. 68 411, 642. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 536, 044. 68 411, 642. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 411, 642. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00210

202- 00250

202-01180

202- 04002

203- 01515

203- 01555

203- 01594

203- 01597

203- 02330

206- 00065

208- 00002

C20680
20680- BI D
STR 141A- 040

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Concrete Pavenent

*Rermoval of Pavenent Marking

Renoval of Median Barrier

Cl ean Cul vert

Backhoe (Landscapi ng)

Dozi ng (Landscapi ng)

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Backfill (FlowFill)

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
846. 000
sy
16. 00000
4, 500. 000
SF
3. 00000
234. 000
LF
50. 00000
1. 000
EACH
5, 000. 00000
15. 000
HOUR
90. 00000
7.000
HOUR
200. 00000
15. 000
HOUR
130. 00000
20. 000
HOUR
170. 00000
30. 000
HOUR
50. 00000
70. 000
oy
600. 00000
480. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

366. 000
472.000
838. 000

1, 938. 000
1, 753. 000
3, 691. 000

0. 000
234.000
234.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3.500
7.000
10. 500

3. 000
3.500
6. 500

10. 500
12. 000
22.500

0. 000
30. 000
30. 000

408. 000
60. 000
468. 000
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ESTI MATE RUNO01/ 09/ 2020

7,552

5, 259

11,700

910.

595.

600.

18, 000

360.

00

00

00

.00

.00

.00

00

11: 06: 55

AMOUNT

13, 408

11,073

11, 700

1, 365.

1, 105.

1, 125.

18, 000

2,808

00

00

00

.00

.00

.00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00020

0065

208- 00035

0070

208- 00046

0075

208- 00051

0080

208- 00056

0085

208- 00070

0090

208- 00103

0095

208- 00105

0100

208- 00106

0105

208- 00107

0110 210-01130

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

*Silt Fence

*Aggregat e Bag

*Pre-fabricated Concrete Washout Structure (Type 1)

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II1)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Reset Guardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
LF
3. 00000
430. 000
LF
15. 00000
2.000
EACH
500. 00000
92. 000
LF
15. 00000
2.000
EACH
150. 00000
3. 000
EACH
3, 000. 00000
20. 000
HOUR
40. 00000
20. 000
HOUR
125. 00000
60. 000
HOUR
200. 00000
60. 000
HOUR
100. 00000
37.500
LF

110. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

240. 000
0. 000
240. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

15. 000
22.500
37.500
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300

120.

2, 475

.00

.00

.00

.00

.00

.00

.00

.00

00

11:06: 55

AMOUNT

3, 600

1, 000

300

120.

1, 200

4,125

.00

00

00

.00

00

.00

00

.00

00

.00

00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20680- BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-01180 *Reset Guardrail (Special) 3G Transionion Reset 50. 000 20. 000
LF 30. 000 5, 400. 00
180. 00000 50. 000 9, 000. 00
0120 210-04025 Modi fy Structure 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1.000 5, 000. 00
0125 212- 00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 0.470 0. 000
ACRE 0. 470 4,230.00
9, 000. 00000 0.470 4, 230. 00
0135 213-00003 *Mil ching (Weed Free) 0. 470 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 94. 000 0. 000
LB 94. 000 940. 00
10. 00000 94. 000 940. 00
0145 214-01015 *W Il ow Cuttings 15. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0150 216-00101 *Soil Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e Cl a
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0155 240- 00000 *Wldlife Biologist 45. 000 10. 000
HOUR 0. 000 0. 00
135. 00000 10. 000 1, 350. 00
0160 240-00010 *Rermoval of Nests 56. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 250-00110 Heal th and Safety Officer 60. 000 10. 000
HOUR 0. 000 0. 00

100. 00000 10. 000 1, 000. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20680- BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 412-01020 Concrete Pavenment (10 Inch) (Fast Track) 628. 000 216. 300
Sy 407. 900 81, 580. 00
200. 00000 624. 200 124, 840. 00
0175 420-00102 Geotextile (Erosion Control) (Class 1) 60. 000 10. 000
SY -10. 000 -50. 00
5. 00000 0. 000 0.00
0180 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 200. 000 0. 000
LF 187. 000 28, 050. 00
150. 00000 187. 000 28, 050. 00
0185 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0190 606-00910 Guardrail Type 9 (Style CA) 213. 000 0. 000
LF 0. 000 0.00
200. 00000 0. 000 0. 00
0191 606-00900 Gdrail (Spec) Type 7 (Style CC) 0. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0195 607-11525  *Fence (Plastic) 470. 000 440. 000
LF 0. 000 0.00
10. 00000 440. 000 4, 400. 00
0200 625-00000 *Construction Surveying 1. 000 0. 400
LS 0. 400 16, 000. 00
40, 000. 00000 0. 800 32, 000. 00
0205 626-00000  *Mbbilization 1. 000 0.575
LS 0.384 96, 000. 00
250, 000. 00000 0. 959 239, 750. 00
0210 626-01104 *Public Information Services (Tier V) 1. 000 0. 250
LS 0.125 2,500. 00
20, 000. 00000 0. 375 7,500. 00
0215 627-00013 *Paverent Marking Paint (H gh Build) 129. 000 36. 200
GAL 16. 400 820. 00

50. 00000 52. 600 2,630.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20680- BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 627-00032 *Raised Flexible Pavement Marker (Tenporary) 65. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0225 627-30405 *Preformed Thernopl astic Paverent Marking 45. 000 0. 000
(Wor d- Synbol ) s 0. 000 0.00
35. 00000 0. 000 0. 00
0230 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 126. 000 0. 000
Li ne
) SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0235 630-00000 *Fl aggi ng 3, 776. 000 226. 500
HOUR 25. 000 750. 00
30. 00000 251. 500 7,545. 00
0240 630-00007 *Traffic Control Inspection 65. 000 15. 000
DAY 10. 000 1, 500. 00
150. 00000 25. 000 3, 750. 00
0245 630- 00012 *Traffic Control Management 155. 000 46. 000
DAY 18. 000 18, 000. 00
1, 000. 00000 64. 000 64, 000. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 12. 000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 25. 000 8. 000
EACH 0. 000 0. 00
50. 00000 8. 000 400. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 102. 000 37.500
EACH 0. 000 0. 00
50. 00000 37.500 1, 875. 00
0265 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0270 630-80344  *Construction Traffic Sign (Special) 72.000 15. 000
SF 0. 000 0. 00

60. 00000 15. 000 900. 00



CONTI D

PREV QTY/

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

630- 80350

630- 80355

630- 80357

630- 80360

630- 80364

630-80370

630- 80380

630- 85006

630- 86810

700- 70010

700- 70011

C20680

STR 141A- 040

20680-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Vertical Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Sand Filled Plastic Barrel)

(Tenpor ary)

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

(B

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

75. 000

50. 00000

2.000
EACH
10, 000. 00000

6. 000

EACH
4, 000. 00000
60. 000

EACH
50. 00000
20. 000

EACH
55. 00000
1, 390. 000

LF

100. 00000
45. 000

EACH
20. 00000
4. 000

EACH
3, 000. 00000
3. 000

EACH
6, 000. 00000
30, 000. 000

F A
1. 00000
500. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

30.

22.
. 000
22.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
30.

000

. 000
. 000
. 000

. 000
. 000
. 000

500

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 01/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:06: 55

AMOUNT

10, 000

8, 000

1, 500.

67, 800

450.

3, 000

.00

00

00

00

.00

00

00

00

.00

.00

.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20680- BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70014 F/ A I ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0335 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700-70023 F/ A On-The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70035 F/A Mgratory Bird Biol ogi cal Wrk 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700- 70060 F/ A Adjust Utilities 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700- 70496 F/ A Lead Abatement Work 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700- 70587 F/ A Hazardous Waste Disposal - 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,335,911.00$ 318,591.00% 711, 139.00
CAT NO0301 STRUCTURE O 05-H

0370 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 468. 000 0. 000
Sy 0. 000 0.00
20. 00000 0. 000 0. 00
0375 202-00450 Renoval of Portions of Present Structure (Cass 1) 9. 000 0. 000
5% 0. 000 0. 00

200. 00000 0. 000 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20680- BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE O 05-H

0380 202-00453 Renoval of Portions of Present Structure (C ass 2) 6. 000 0. 000
Sy 0. 000 0. 00
650. 00000 0. 000 0. 00
0385 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0390 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 80. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0395 408-01100 *Joi nt Seal ant 71.000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0400 420-00510 Geotextile (Crack Reduction) (H gh Density) 138. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0405 515-00120 *Wat er proofi ng (Menbrane) 468. 000 0. 000
SY 0. 000 0. 00
35. 00000 0. 000 0. 00
0410 515-00400 *Concrete Seal er 62. 000 0. 000
Sy 0. 000 0. 00
30. 00000 0. 000 0. 00
0415 518-01050 Bri dge Expansi on Device (Special) 62. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0. 00
0420 601-03057 Concrete Class DR 1. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0425 601-51005 Gal vani ¢ Anodes 40. 000 0. 000
EACH 0. 000 0. 00

25. 00000 0. 000 0.00



CONTI D:

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 10
ESTI MATE RUN 01/ 09/ 2020

CAT NO0301

0430 602-00000

CAT NO0302

0435 202-00240

0440 202- 00495

0445 202- 00504

0450 202-01180

0455 210-00425

0460 403-00720

0465 515-00400

0470 518-01004

0475 601-03040

STRUCTURE O 05-H

Rei nforcing Steel

STRUCTURE P-05-S

*Rermoval of Asphalt Mat (Pl aning)

Renoval of Portions of Present Structure

Renoval of Expansion Device

Renoval of Median Barrier

Reset Bridge Railing

*Hot M x Asphalt (Patching) (Asphalt)

*Concrete Seal er

Bri dge Expansion Device (0-4 |nch)

Concrete Class D (Bridge)

CAT 0301

11: 06: 55
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
50. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CURRENT AMI $ 119, 080.00 $ 0.00$ 0.00
206. 000 131. 000
sy 0. 000 0. 00
50. 00000 131. 000 6, 550. 00
1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
93. 000 60. 000
LF 33. 000 5, 610. 00
170. 00000 93. 000 15, 810. 00
4.000 0. 000
LF 3.000 150. 00
50. 00000 3.000 150. 00
40. 000 16. 000
LF 24. 000 3, 600. 00
150. 00000 40. 000 6, 000. 00
53. 000 49. 320
TON 0. 000 0. 00
550. 00000 49. 320 27, 126. 00
29. 000 29. 000
sy 0. 000 0. 00
30. 00000 29. 000 870. 00
93. 000 60. 000
LF 0. 000 0. 00
400. 00000 60. 000 24, 000. 00
111. 000 81. 700
oy 29. 300 43, 950. 00
1, 500. 00000 111. 000 166, 500. 00



CONTI D

C20680

STR 141A- 040

20680-BI D

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 11
ESTI MATE RUN 01/ 09/ 2020
11: 06: 55

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

0480 601-03057

0485 602-00020

0490 606-00910

0491 606- 00900

CAT NO0303

0495 202-00217

0500

202- 00450

0505

202- 04050

0510

203- 01594

0515

203- 02330

0520 206-00100

STRUCTURE P-05-S

Concrete Cl ass DR

Rei nforcing Steel

(Epoxy Coat ed)

Guardrai |

Type 9 (Style CA)

Cdrail (Spec) Type 7 (Style CO)

STRUCTURE P- 05- Al

*Renpove Concrete Pavenent (Planing) (Special)

of Portions of Present

Renoval

Cl ean Expansi on Joi nt

Conbi nati on Loader

Laborer

Structure Backfill (Cass 1)

Structure (Class 1)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
0. 000
cy
1, 500. 00000
17, 325. 000
LB
2.00000
25. 000
LF
200. 00000
0. 000
LF
200. 00000
CAT 0302  CURRENT AMT $
321. 000
sy
20. 00000
0. 000
%
200. 00000
104. 000
LF
25. 00000
15. 000
HOUR
130. 00000
30. 000
HOUR
50. 00000
13. 000
cy

200. 00000

0. 000
0. 000 0.00
0. 000 0.00

9, 130. 000
8, 195.

17,325

000
000

16, 390. 00
34, 650. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

320, 680.00 % .00% 296, 656. 00

321. 000
0. 000 0.00
321.

000 6, 420. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
104. 000
104. 000

2, 600. 00
2,600. 00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20680-BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE P- 05- Al

0525 210- 01000 Reset Fence 60. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0530 506-00206 Riprap (6 Inch) 32. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0535 509-00001  Structural Steel (Galvanized) 720. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0540 518-03000 *Sawi ng and Seal i ng Bridge Joint 104. 000 104. 000
LF 0. 000 0. 00
80. 00000 104. 000 8, 320. 00
0545 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 1, 075. 000 967. 500
SY 107. 500 18,812. 50
175. 00000 1, 075. 000 188, 125. 00
0550 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 869. 600 869. 600
CF 0. 000 0. 00
197. 00000 869. 600 171, 311. 20

CAT 0303 CURRENT AMT $ 396, 386.20 % 21,412.50% 376, 776. 20
CAT NO0304 STRUCTURE P-05- AH

0555 202-00217  *Renpbve Concrete Pavenment (Pl aning) (Special) 507. 000 507. 000
Sy 0. 000 0.00
20. 00000 507. 000 10, 140. 00
0560 202-00450 Renoval of Portions of Present Structure (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0.00
0565 202-04050 Cl ean Expansi on Joi nt 96. 000 0. 000
LF 96. 000 2,400. 00
25. 00000 96. 000 2,400. 00
0570 518-03000 *Sawi ng and Seal i ng Bridge Joint 96. 000 96. 000
LF 0. 000 0. 00

80. 00000 96. 000 7, 680. 00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20680-BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE P-05- AH

0575 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 509. 000 458. 000
SY 51. 000 8, 925. 00
175. 00000 509. 000 89, 075. 00
0580 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 395. 400 395. 400
CF 0. 000 0. 00
197. 00000 395. 400 77, 893. 80

CAT 0304 CURRENT AMT $ 187,188.80 % 11,325.00$% 187,188.80
CAT NO0306 STRUCTURE P-07-D

0585 202-00246  *Renpval of Asphalt Mt (Pl aning) (Special) 1, 320. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0590 202-00450 Renoval of Portions of Present Structure (O ass 1) 34.000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0595 202-00502 Renoval of Portions of Present Structure (tinmber 1. 000 0. 000
header)
cY 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0600 202- 00504 Renoval of Expansion Device 48. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0. 00
0605 206- 00065 Structure Backfill (FlowFill) 12. 000 0. 000
cY 0. 000 0. 00
600. 00000 0. 000 0. 00
0610 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 109. 000 0. 000
TON 0. 000 0. 00
550. 00000 0. 000 0. 00
0615 506-00206 Riprap (6 Inch) 24.000 0. 000
cY 0. 000 0.00
150. 00000 0. 000 0. 00
0620 515-00120  *Waterproofing (Menbrane) 1,132. 000 0. 000
SY 0. 000 0. 00

35. 00000 0. 000 0.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20680-BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE P-07-D

0625 515-00400 *Concrete Seal er 250. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0630 518- 00000 Bri dge Conpression Joint Seal er 48. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0635 601-03057 Concrete Cl ass DR 8. 000 0. 000
cY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0640 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 470. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
CAT 0306 CURRENT AMT $ 196, 370.00 $ 0.00% 0. 00

CAT NO0307 STRUCTURE O-08-A

0645 202-00200 Renoval of Sidewal k 5. 000 0. 000
5% 0. 000 0.00
50. 00000 0. 000 0. 00
0650 202-00203 Renoval of Curb and Gutter 12. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0655 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 687. 000 0. 000
5% 0. 000 0. 00
20. 00000 0. 000 0. 00
0660 202-00450 Renoval of Portions of Present Structure (O ass 1) 63. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0665 202-00453  Renoval of Portions of Present Structure (Class 2) 31. 000 0. 000
5% 0. 000 0.00
650. 00000 0. 000 0. 00
0670 202-00460 Renoval of Portions of Present Structure (Cass 3) 6. 000 0. 000
5% 0. 000 0. 00

1, 400. 00000 0. 000 0.00



CONTI D

CAT NO0307

0675

0680

0685

0690

0695

0700

0705

0710

0715

0720

0725

202- 00504

403- 00720

408-01100

420- 00510

515-00120

515- 00400

518- 01004

518- 01050

601- 03057

601-51005

602- 00000

C20680

20680-BI D
STR 141A- 040

| TEM
DESCRI PTI ON

STRUCTURE O 08- A

Renoval of Expansion Device

*Hot M x Asphalt (Patching) (Asphalt)

*Joi nt Seal ant

Ceotextile (Crack Reduction) (H gh Density)

*\Wat er proof i ng (Menbrane)

*Concrete Seal er

Bri dge Expansion Device (0-4 |nch)

Bri dge Expansion Device (Special)

Concrete Class DR

Gal vani ¢ Anodes

Rei nforcing Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
33.000
LF
170. 00000
118. 000
TON
550. 00000
42.000
LF
100. 00000
147. 000
sy
10. 00000
629. 000
sy
35. 00000
213. 000
sy
30. 00000
33.000
LF
400. 00000
66. 000
LF
450. 00000
4. 000
cy
1, 500. 00000
185. 000
EACH
25. 00000
215. 000
LB

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 01/ 09/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:06: 55

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20680 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20680-BI D ESTI MATE RUN 01/ 09/ 2020
PRQJECT: STR 141A- 040 ESTI MATE NO 0003 11: 06: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE O-08-A

0730 602-00020 Reinforcing Steel (Epoxy Coated) 395. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0735 608- 00000 Concrete Sidewal k 5.000 0. 000
SY 0. 000 0. 00
150. 00000 0. 000 0. 00
0740 609-21900 Curb and Gutter Type 2 (Special) 12. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 216,540.00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMT $ 4,000.00 % 0.00% 4,000. 00

PROJECT TOTAL CURRENT AMI $ 2,776, 156.00 % 421,028.50$% 1,575, 760. 00



